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CIP Project Number: WW0905 

Title: Lift Station Rehabilitation – Sugar Creek Market Place, Lombardy & Seventh St 

Project Phase: Design 

% of Phase Completion 

     Design                   Construction 

 
                    

 
                    

 

Cost for this Phase: $ 65,000 

Funding Sources: General Revenue 

Project Manager: Pete Polito 

Contractor: TBD 

Consultant: Johnston LLC 

Project Description: 
Rehabilitation of the Lift Stations identified by staff routine inspection and annual assessments. 

FY09 lift station projects include design of the rehabilitation of Sugar Creek Market Place & 

Lombardy Lift Stations. Construction is budgeted in FY2010 



Justification: The lift stations are recommended for rehabilitation due to aging 

infrastructure, reliability concerns, extreme wetwell deterioration and pump and control 

panel wear. 

Updates:  

December 2008-Utilities and Engineering will be selecting a firm for design in early 

January. 

March 2009-Johnston LLC has been selected as design consultant for the project.  Lift station 

needs assessment and preliminary design recommendation contract in the amount of $24,600 

currently processing. 

June 2009- Lift station needs assessment and preliminary design report has been submitted by 

Johnston LLC.  Estimated probable construction cost is within requested budgeted funds. 

Requested a proposal for final design for the rehabilitation/reconstruction of the SSC Market 

Place, Lombardy & Seventh St lift station from Johnston LLC. 

August 2009 – Final design contract with Johnston LLC, in the amount of $39,700, was 

authorized by City Council on August 4, 2009.  Notice to proceed has been issued and design is 

currently underway.  Anticipate design completion in January 2010. 

September 2009 – Design is at 60% complete.  Project on schedule. 

October 2009 – Design underway and at approximately 75% complete. 

November 2009 – No Change. Design still scheduled for January 2010 completion. 

December 2009 – Project consultant delivered 90% design on 12/23/09. Submittal currently 

under staff/project team review. 

January 2010 – Consultant working on project final design.  Design completion and bid date 

delayed until late February/March. 

 

 

 


